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A b s t r a c t

A procedure used during creation of the economical – financial data bases for roadways with particular
attention paid to probability distribution of driving costs has been described in the present study. Probability
distributions of the driving costs can be used in stochastic simulation of the costs related to execution of roadways,
which are designed for similar (comparable) geological – mining conditions, in order to assess the cost level,
as well as to determine risk of its overrunning.

Introduction

A part of examinations executed in scope of big research project aimed at elaboration of
integrated system aiding production management in hard coal mines has been described in
the present study. The examinations are based on already described studies (Magda, G³odzik,
WoŸny, Jasiewicz 2007a), which were aimed at rules of geological – mining data bases
creation for hard coal roadways, with particular attention paid to rate of advance and their
probability distribution. The rules have been described on an example of three road heads
executed in natural conditions in one of the mining companies.
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Probability distribution parameters of roadway’s rate of advance, as well as of costs
connected by area with their exploitation, collected in suitable data base, together with
the other parameters describing geological – mining conditions, can be used in process
of simulation of roadway driving in case if they are planned to be executed in similar
(comparable) geological – mining conditions. Using the Monte Carlo method we can
determine probability distributions of parameters influencing production output, which can
be obtained in the future, as well as we can assess the risk of non-receiving or exceeding the
assumed production output, or cost level. Experiences collected in the past, which are
described by a set of information, data and parameters collected in suitable data base,
can constitute valuable material for future production planning and design. Procedure of
probability distributions of roadway rate of advance has been described (Magda, G³odzik,
WoŸny, Jasiewicz 2007a). In the present study, a creation procedure of probability distri-
bution of costs connected by area to roadway’s driving is described. In order to keep mutual
relation of the material presented in both works, the discussion described in the present study
is related to the same roadways, for which it was described in cited study. Technical –
geological characteristics of these roadways can be found in the study cited above, thus its
presentation in the present study is neglected.

1. Assumptions and procedure

Costs connected by area to roadway’s driving are discussed in this chapter. Monthly costs
for the examined roadways are collected and gathered in tables (roadways No. 1, 2 and 3),
taking under consideration type of costs, excluding salary, material, energy, amortization,
repairs, renting services and other costs. Monthly rate of advance is also shown in a separate
column.

The following information is shown in tables:
— in Table 1 – data of the roadways No. 1,
— in Table 2 – data of the roadways No. 2,
— in Table 3 – data of the roadways No. 3.
Working days were taken as time units. Roadways No. 1 was driven during 132 working

days (7 months), roadways No. 2 – by 101 working days (6 months) and roadways No. 3 – by
56 working days (3 months).

A hypothesis assuming division of costs connected by area with roadways into constant
and variable costs with reference to rate of advance was proposed, whereas costs related to
the roadways driving and reached output were taken as variable costs, and all other costs
connected by area with the roadways, independently on the fact if the roadway is actually
driven or not were taken as constant costs.

In order to create data base of the size big enough for statistical handling an afford of
attributing of the monthly costs to individual working days was made under assumption that
variable costs are attributed to days with rate of advance, whereas constant costs were
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attributed to days with no rate of advance. It is probably not ideal solution, but from the
heuristic point o view the solution combines cost sources with rate of advance and obtained
output. Variable costs will occur if the excavation is executed, i.e rate of advance is obtained,
whereas constant costs are borne in each case. Although eventual attribution of constant costs
to current days and attribution of variable days to working days with rate of advance may be
disputable, the proposed procedure deals with random parameters and exaggerated accuracy
is not necessary.

In order to determine division of costs in PLN/24 hours into constant and variable costs
depending on the rate of advance, the monthly costs were attributed to individual working
days based on constant and variable costs in individual running costs, which were determined
by experts.

Based on the information collected from cost experts the following values of factors
defining participation of variable costs in individual running costs were used in practical
calculations:

ww = 0.1; wm = 0.1; we = 0.3; wa = 1.0; wr = 0.5; wu = 1.0; wp = 0.9

Formal description of the cost attribution to individual working days is identical to that
described formerly (Magda, G³odzik, WoŸny 2007b).

Accepting rules of division of costs into constant and variable with respect to rate of
advance, calculations of total cost attributed to individual working days during the period
when the mentioned roadways No. 1, 2 and 3 were driven, have been made.

Results of calculations attributed according to described rules to individual working days
of examined roadways No. 1, 2 and 3 are shown in Tables 4, 5 and 6.

Three data sets were obtained for examined roadways, which were then exposed to
statistical handling with use of STATISTICA packet. The results obtained are graphically
illustrated in Figures 1, 2 and 3.

Descriptive statistics of examined probability distributions of general costs attributed to
working days considered as time units is shown in Table 7.

From calculated mean value and standard deviation we can conclude that the lowest mean
value was noted in roadways No. 1 (20 031 PLN/24 hours), and then for roadways No. 3
(29 903 PLN/24 hours) and roadways No. 2 (30 380 PLN/24 hours), whereas standard
deviation gives the following sequence: roadways No. 1 (4 059 PLN/24 hours), roadways
No. 2 (7 000 PLN/24 hours) and roadways No. 3 (11 222 PLN/24 hours). Obtained
parameters of the probability distribution can be useful in simulation of costs related
with designed roadways, in which identical or similar technical equipment and work
organization is used. Similar statistical studies were executed for a number of roadways,
and obtained parameters enriched economical and financial data base, which was created
for tested population of headings. New data allow current development and updating of
the data base.
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TABLE 4

Total costs ascripted to working days [z³/day] for roadway No. 1

TABELA 4

Koszty ogó³em przypisane dniom roboczym [z³/d] – wyrobisko korytarzowe nr 1

month�
IX X XI XII I II III

�day

1 20 424 25 530 18 722

2 22 126 17 020 20 424

3 10 212 23 828 15 318 20 424

4 20 424 23 828 20 424 18 722 22 126

5 20 424 18 722 18 722 15 318 20 424 13 616

6 18 722 18 722 13 616 20 424 23 828

7 18 722 18 722 20 424 25 530 23 828 18 722

8 20 424 18 722 20 424 25 530 22 126 15 318

9 17 020 17 020 25 530

10 17 020 20 424 20 424 23 828

11 17 020 20 424 17 020 15 318 17 020 17 020

12 20 424 17 020 18 722 25 530 23 828

13 18 722 25 530 20 424 25 530 22 126

14 20 424 25 530 15 318 13 616 25 530 20 424

15 17 020 23 828 12 765 17 020 23 828

16 20 424 15 318 23 828

17 23 828 15 318 11 914 25 530

18 23 828 15 318 15 318 22 126 25 530

19 25 530 15 318 23 828 15 318 25 530

20 25 530 25 530 15 318 23 828

21 25 530 25 530 15 318 17 020 22 126

22 15 318 25 530 17 020 22 126

23 17 020 8 510

24 20 424 23 828 18 722

25 23 828 15 318 25 530 20 424

26 23 828 15 318 20 424 20 424

27 25 530 17 020 15 318 22 126

28 25 530 17 020 15 318 25 530 20 424

29 13 616 17 020 25 530

30 15 318 20 424 25 530

31 15 318 25 530
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TABLE 5

Total costs ascripted to working days [z³/day] for roadway No. 2

TABELA 5

Koszty ogó³em przypisane dniom roboczym [z³/d] – wyrobisko korytarzowe nr 2

month�
VI VII VIII IX XI

�day

1 32 913 35 905 29 921

2 34 409 20 945 29 921 22 441

3 35 905 17 953 10 472

4 35 905 22 441 29 921

5 23 937 32 913 28 425

6 32 913 20 945

7 32 913 22 441

8 35 905 35 905 32 913

9 23 937 20 945 23 937 29 921

10 35 905 31 417 29 921

11 32 913 14 961 35 905

12 23 937 32 913 25 433

13 35 905 22 441

14 35 905 29 921

15 35 905 32 913

16 35 905 23 937 29 921 32 913

17 35 905 32 913 25 433

18 11 968 35 905 28 425 32 913

19 26 929 23 937 23 937 32 913

20 29 921 35 905 22 441

21 32 913 41 889 32 913

22 35 905 38 897 22 441

23 35 905 38 897 31 417 35 905

24 35 905 29 921 32 913 25 433

25 35 905 26 929 37 401 32 913

26 32 913 22 441 38 897 25 433

27 32 913 41 889 25 433

28 29 921 41 889 37 401

29 35 905 38 897 37 401

30 32 913 41 889 37 401 35 905

31 32 913
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TABLE 6

Total costs ascripted to working days [z³/day] for roadway No. 3

TABELA 6

Koszty ogó³em przypisane dniom roboczym [z³/d] – wyrobisko korytarzowe nr 3

month�
XII I II III

�day

1 40 190 13 397

2 17 862

3 29 026

4 40 190 40 190 20 095

5 40 190 11 164

6 37 957 8 931

7 33 492 31 259

8 31 259

9 36 841

10 40 190

11 10 048 40 190 40 190

12 24 561 37 957

13 26 793 33 492

14 40 190 37 957

15 40 190 37 957

16 40 190

17 40 190

18 6 698 40 190 31 259

19 3 349 40 190

20 10 048 40 190

21 15 630 40 190 40 190

22 20 095 29 026

23 40 190

24 33 492

25 37 957

26 20 095 33 492

27 20 095 26 793 15 630

28 33 492 40 190 13 397

29 26 793

30 33 492

31 20 095 40 190
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Fig. 2. Results of statistical distribution testing for roadway No. 2

Rys. 2. Wyniki testowania rozk³adu statystycznego kosztów ogó³em dla wyrobiska korytarzowego nr 2

Fig. 1. Results of statistical distribution testing for roadway No. 1

Rys. 1. Wyniki testowania rozk³adu statystycznego kosztów ogó³em dla wyrobiska korytarzowego nr 1
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Fig. 3. Results of statistical distribution testing for roadway No. 3

Rys. 3. Wyniki testowania rozk³adu statystycznego kosztów ogó³em dla wyrobiska korytarzowego nr 3

TABLE 7

Descriptive statistics of investigated distribution of roadway’s total costs

TABELA 7

Statystyki opisowe badanych rozk³adów prawdopodobieñstwa kosztów dobowych ogó³em
w wyrobiskach korytarzowych

Variable Sample Mean
Confidence intervals

Total Min Max Range
–95% 95%

Roadway
No. 1

132 20 031 19 332 20 730 2 644 039 8 510 25 530 17 020

Roadway
No. 2

101 30 380 28 998 31 762 3 068 403 4 488 41 889 37 401

Roadway
No. 3

56 29 903 26 898 32 909 1 674 589 3 349 40 190 36 841

Variable Variation
Std.

Deviation
Std. Error Skewness

Std. Error
of Skewness

Kurtosis
Std. Error

of Kurtosis

Roadway
No. 1

16 478 453 4 059 353 –0.223 0.211 –0.761 0.419

Roadway
No. 2

49 004 446 7 000 697 –0.979 0.240 1.330 0.476

Roadway
No. 3

125 934 684 11 222 1 500 –0.804 0.319 –0.675 0.628



Summary

Procedure of the creation of economic and financial data bases for roadways was
proposed in the present study. The data bases can be useful in decision making related to
planning and design of the future production in hard coal mines. The data bases comprise
probability distribution parameters of costs connected by area with roadways. Because of
extensive range of the problems in question, this study was aimed only at the procedure
limited to an example of general costs. However the procedure can easily be extended onto
individual running costs. In case of future exploitation planning in comparable geological
and mining conditions, with use of identical or similar technical equipment and work
organization, information and data collected in the data base can be used for stochastic
simulation of roadway’s advance and assessment of the adequate costs.

The study was financed from State budget 2006–2009 as research project No. 4 T12A 064 30.
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ZASADY TWORZENIA BAZ DANYCH NA POTRZEBY SYMULACJI STOCHASTYCZNEJ KOSZTÓW

DR¥¯ENIA WYROBISK KORYTARZOWYCH WYKONYWANYCH W KOPALNIACH WÊGLA KAMIENNEGO

S ³ o w a k l u c z o w e

Górnictwo wêgla kamiennego, bazy danych ekonomiczno-finansowych, wyrobiska korytarzowe

S t r e s z c z e n i e

W artykule opisano pewien sposób postêpowania przy opracowywaniu bazy danych ekonomiczno-finan-
sowych dla wyrobisk korytarzowych, ze szczególnym uwzglêdnieniem rozk³adów prawdopodobieñstwa kosztów
ich dr¹¿enia. Rozk³ady prawdopodobieñstwa kosztów dr¹¿enia mog¹ zostaæ wykorzystane w procesie symulacji
stochastycznej kosztów zwi¹zanych z wykonywaniem wyrobisk korytarzowych, projektowanych dla podobnych
(porównywalnych) warunków geologiczno-górniczych, w celu oszacowania poziomu kosztów oraz okreœlenia
ryzyka jego przekroczenia.
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